SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:18 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 147 Const Calendar Day: 344 Date: 18-Aug-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 21-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
General Comments
FIELD WORK: u

*See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

+1000 hrs meeting with Thanh and Dan Hester in the field. Tahnh had a concern about the gaps between
the Suspender Brackets and the Edge Panels of the OBG’s. If there is a gap at the top corner between the
Edge Panel and the Top Deck, during load transfer the tension in the bolts at the top of the Edge Panel
connection could lose their tension, compromising the connection. This was discussed many times
yesterday and Monday between Thanh, Paul Jefferson, and myself. Prior to actually meeting with Dan, |
looked at the gaps in question and did not see cause for concern. The gap present is represented in the
plans and is called for to have caulking placed there. While Thanh spoke with Dan about this, | looked at
all of the E-Line Suspender Brackets and saw similar gaps in the same location. When | returned to Dan
and Thanh, a discussion was going on about the concern with a gap in that location. Dan said that unless it
can be shown that there is a gap beyond what the plans say, he was not going to do anything. | agreed with
both Thanh and Dan in that Thanh’s concern is legitimate and that Dan’s take on the matter is acceptable.
Since the gap present in the field is noted in the plans to be caulked, | informed him that we will be looking
at this location as a point of interest from here on.

OFFICE WORK:
*Update data spreadsheets
*Write and review diaries

Accrued 2 hours of overtime covering the Contractor’s hours.
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